CHANGE ORDER NO. 6 “Contract No. 03-060 DATE: 11/25/2003

P.O# 030639 PROJECT: G Bush Drlve East Widening Project, Pro ect No ST 9804

City of College Station Young Contractors Inc.

P.O. Box 9960 P.O. Box 674 Ph: (979) 779 -1112
College Station, Texas 77842 Bryan, Texas 77806 Fax: (979) 823 - 2797

PURPOSE OF THIS CHANGE ORDER:
A. Landscape median and adjust 8" waterline

Change medlan from stamped
colored concrete to landscaped

1 LS [median ($48,438.40) 0 1 ($48,438.40)
Adjust 8" waterline at George Bush
2 LS |[Drive and Dominik $4,870.00 0 1 $4,870.00

TOTAL ($43,568. 40)

ORIGINAL CONTRACT AMOUNT $1,264,807.20

Change Order No. 1 $17,433.00 1.38% CHANGE
Change Order No. 2 $6,156.00 0.49% CHANGE
Change Order No. 3 $8,263.36 0.65% CHANGE
Change Order No. 4 $2,890.46 0.23% CHANGE
Change Order No. 5 $2,149.98 0.17% CHANGE
Change Order No. 6 ($43,568.40) -3.44% CHANGE
REVISED CONTRACT AMOUNT $1,258,131.60 -0.53% TOTAL CHANGE
ORIGINAL CONTRACT TIME 240 Days

Time Extension No. 1 0 Days

Time Extension No. 2 2 Days

Time Extension No. 3 60 Days

Time Extension No. 4 14 Days

Time Extension No. 5 14 Days

Time Extension No. 6 14 Days

Revised Contract Time 330 Days

SUBSTANTIAL COMPLETION DATE 01/07/04

Rewsed Substantial Completion Date 04/20/04
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